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TERMINOLOGY
Adaptive Management: a process used to manage “resources that are responsive to management 
interventions but subject to uncertainties about the impacts of those interventions” [1] and has 
been described as “a structured process of learning by doing, and adapting based on what is 
learned.”[2] The goal of Adaptive Management is to reduce scientific uncertainty. 
Survey Deploy and Monitor (SDM): an example of a policy developed by Marine Scotland that 
promotes Adaptive Management  approaches by enabling the consenting of wave and tidal energy 
projects. SDM combines existing information on the environmental risks, technology risks, and 
project scale to distinguish between proposed projects for which there are sufficient grounds to 
seek determination on a consent application based on 1 year of wildlife survey and those proposed 
projects where a greater level of site characterisation is required. SDM represents a risk-based 
approach to consenting.
Risk-based approach: any approach that seeks to inform decision making through an understanding 
of the scientific uncertainties and associated consequences in terms of likelihood and magnitude 
of impact.  SDM is an example of a risk-based approach with respect to project consenting and 
adaptive management adopts a risk-based approach to reducing scientific uncertainties.
[1] Williams, B.K. 2011. Adaptive management of natural resources – framework and issues. Journal of Environmental 
Management 92, 1346-1353.
[2] Walters, C.J. and Holling, C.S., 1990. Large-scale management experiments and learning by doing, Ecology 71, 
2060-2068.
INTRODUCTION
The RiCORE project has been charged with promoting a risk based approach to the consenting of 
offshore renewable energy. 
The cost and time taken to conduct environmental impact assessment remains one of the key barriers 
to the deployment of offshore energy arrays. Costly and time consuming environmental surveys 
are a prerequisite, even for known technologies in areas of low environmental sensitivity. There is 
little standardisation across different EU Member States in terms of the regulatory environment, 
how the consenting process is administered, and the interpretation of EU environmental legislation. 
Against this background, RiCORE hopes to reduce the time and cost involved in consenting 
arrays by the development and promotion of a risk based approach to the consenting of projects. 
Using risk profiles, scientists and regulators could potentially reduce the amount of survey data 
required prior to the deployment of relatively small arrays, of known technology in areas of low 
environmental sensitivity. 
There have been three main strands to this work:
• Understanding what happens in different Member States regarding the consenting process, 
the application of legislation and any legal barriers to the application of a risk based approach;
• Examining the potential for developing and using risk profiles in different partner countries;
• Building the case for more standardisation in post deployment environmental impact monitoring 
to allow developers, scientists and regulators to better understand the environmental effects 
of different devices.
The project has used a combination of desk based research and expert workshops. Experts have 
been engaged from different stakeholder groups including developers, scientists, regulators, 
legislators, development agencies, academia and representatives of other marine users and special 
interest groups. 
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WORK PACKAGE 3 
- Survey, Deploy and Monitor
Objectives:
The primary objective was to further develop the Survey, Deploy and Monitor (SDM) policy 
guidance, pioneered by Marine Scotland, to include all relevant technologies in the Offshore 
Renewable Energy (ORE) sector, including the adaptation of the policy as new technologies are 
developed. The work conducted sought to review the state of the art of the SDM policy, review 
the novel technologies currently in development and further develop the SDM acting as a guide 
for users wishing to apply a risk profiling approach at a Member State level.
Key findings:
Following the description of the SDM policy and the analysis of the case studies different aspects 
of improvement were identified: (i) extend the risk-based approach to post-consenting processes; 
(ii) update the criteria for the evaluation of the scale of the project; (iii) establish a set of common 
criteria for the evaluation of the environmental sensitivity of a specific location; (iv) update and 
review of the expected environmental impacts of the different technologies; (v) include some 
guidance on the methodology for pre- and post-consenting monitoring and; (vi) introduce the 
aspect of uncertainty in the risk based approach. Taking into account the 19 technology types 
across all three technology categories that were identified and the above mentioned point of 
improvement, a review and further development of the three main pillars on which the SDM 
approach is based was undertaken: (i) environmental sensitivity of the site, (ii) the risk profile of 
the technology and (iii) the scale of the proposed project.
 
WORK PACKAGE 2 
- Profiling Member State consenting processes and reconciling EU legal 
requirements
Objectives: 
The primary objective was to understand the consenting requirements across participant Member 
States, with a particular focus on environmental requirements, and their effect as a non-technical 
barrier on offshore renewable energy development. The work conducted sought to determine 
how environmental effects are addressed in existing national consenting processes, the extent to 
which these processes currently take a risk-based approach and the possible legal impediments to 
widespread uptake of risk based management. 
Key findings:
The absence of an ORE-specific consenting process, the lack of clear and focused EIA guidance, 
and multiple competent authorities are key barriers to project consenting. The legal basis for 
Adaptive Management is not a problem but entrenched administrative processes may hamper the 
ability to take an Adaptive Management approach. There appears to be little consistency in the 
approaches taken to measure or interpret environmental data and information between and within 
Member States. In many instances the presence of a European protected site or species under 
nature conservation legislation complicates consenting of ORE projects. Guidance is needed to 
explain Adaptive Management and risk-based approaches to regulators and developers as well as 
other marine users.
WORK PACKAGE 5
 - Post-Consent & Post-Deployment monitoring standardisation 
Objectives:
The focus of this work package was the development of best practice for post consent and post 
deployment monitoring strategies, including industry standards where appropriate, with particular 
reference to risk-based approaches to survey and consenting/licensing for novel technologies. 
Currently Member States do not have cohesive strategies for undertaking monitoring at operational 
devices with the clear goal of reducing the scientific uncertainties associated with consenting in 
order to have greater confidence in future decision making associated with commercial scale arrays. 
This ‘learning-by-doing’ process is formally known as Adaptive Management and the Survey, 
Deploy, Monitor (SDM) policy is an example. The need for guidance to support licensing regimes 
and industry relates to the development of an over-arching adaptive management approach for 
marine renewables and to the scientific issues associated with undertaking monitoring that is able 
to reduce the uncertainties in a meaningful manner.
Key findings:
Under this work package workshop attendees provided feedback on post-consent monitoring 
approaches during workshops, details of which are contained in the workshop reports. The further 
tasks were to review the suitability of Adaptive Management as a policy approach to guide post-
consent monitoring that is able to meaningfully inform risk-based consenting of marine renewable 
energy by reducing key scientific uncertainties that could serve to delay decision making by 
regulators. Examples of applying the approach are considered and recommendations on good 
practice provided. The RiCORE project has identified that post-consent monitoring that is able to 
meaningfully reduce key scientific uncertainties remains challenging owing to a range of issues 
relating to the scientific quality of studies that are undertaken. A further task is to identify the key 
scientific issues that can hinder the provision of results that are useful in the context of risk-based 
decision making. The need for a question-led approach, study designs that can provide sufficient 
relevant information and the need for decision makers to engage with the issues associated with 
sampling intensity and statistical power are reviewed. Recommendations to enable regulators to 
apply risk-based approaches that can provide them with greater confidence are made.
WORK PACKAGE 4 
- Pre-consent survey optimisation
Objectives:
In order to implement a risk based approach existing requirements for Pre-Consent Surveys in 
the participating countries were first assessed. Generally, such pre-consent survey may be part 
of a preliminary site characterisation exercise or scoping as part of the EIA process. This work 
package utilised information collected in previous work packages and in a workshop to assess 
comprehensively how well existing methods could be optimised across EU Member States, taking 
into account the potential positive implications for project timescales and costs. A key outcome 
of this work package was the development of guidance for pre-consent surveys considering the 
spectrum of survey requirements of existing project experience. The guidance encompasses the 
transferability of methods and technologies among MRE types.
Key findings:
Information on pre-consent monitoring practices has been compiled for the assessment of the 
effects of MRE developments on relevant receptors (seabirds, marine mammals, fish and shellfish 
and the seabed and benthic environment). In general, methodologies to assess most of the 
parameters identified for each receptor seemed to be applicable to all MRE types. A compilation 
was also made of the innovative technologies that are currently being developed for marine 
environment monitoring. The costs of many of the listed approaches were also considered and 
it was found that these costs varied substantially among receptor groups. Although the cost is 
an important consideration in survey design, the logistical constraints and the requirements 
requested by regulators should be coupled to ensure that these can be met by selecting a suitable 
survey method. The use of power analysis can provide useful information on the ability of data 
gathered to create a baseline for detecting change. It is likely to become a commonly used 
approach in pre-consent survey design, as it can identify how much data are required to address 
the requests made by regulators and at the same time contribute to a better understanding of the 
costs involved, considering the data that already exists. It is considered unlikely that pre-consent 
site characterisation surveys will have sufficient statistical power for fully achieving this purpose 
and their main utility is to inform consenting decisions. The information gathered supports the 
development of guidance on pre-consent surveys taking into account risk based approaches such 
as SDM, and is available through the project website.
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